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ESTIMATE RUN 01/29/2019

ESTIMATE SUMMARY 07:31:29

CONTID: C21876         ESTIMATE NO: 0001 PROG 2005

PCN: 21876-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-60 AND WCR-40 INTERSECTION PERCENT TIME:

PROJECT NO: C060A-023                     

SH-60 AND WCR-40 INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 405 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLATTEVILLE CO 80651-0405(970)785-6161 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,578,671.13 PARTICIPATING $ $ 39,978.40

AWARD PROJECT AMT: 1,499,075.13 NON-PARTICIPATING 171,856.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,487.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.78

WORK DAYS

WORK DAYS

13.42%

1,366,836.56

211,834.57

211,834.57

206,346.79

$

$

$

$

39,978.40

171,856.17

211,834.57

0.00

211,834.57

-5,487.78

0.00

206,346.79

0.00

AMOUNT DUE 206,346.79 206,346.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 206,346.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/07/2019

01/07/2019

01/25/2019

11/15/2018

11/28/2018

12/12/2018

01/07/2019
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

52,089.29000

0010 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

1,617.77000

0015 Removal of Headgate 0.000

0.000

202-00022  
 

0.000.000

0.00

1.000

EACH

692.12000

0020 Removal of Pipe 0.000

16.000

202-00035  
 

151.8416.000

151.84

437.000

LF  

9.49000

0025 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

16.000

EACH

5.90000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,317.000

SY  

7.15000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

773.000

SY  

7.57000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

3,500.000

SF  

2.36000

0045 Removal of Building(s) 0.000

0.000

202-00300  
 

0.000.000

0.00

1.000

L S 

2,658.37000

0050 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

70.80000

0055 Removal of Guardrail Type 3 0.000

80.000

202-01130  
 

377.6080.000

377.60

272.000

LF  

4.72000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

14.000

EACH

347.88000

0065 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

7,312.000

CY  

11.71000

0070 Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

4,155.000

CY  

25.65000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

127.05000

0080 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

111.32000

0085 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

175.45000

0090 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

48.40000

0095 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

296.000

CY  

23.95000

0100 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

201.000

CY  

131.72000

0105 Erosion Log Type 1 (12 Inch) 0.000

216.000

208-00002  
 

967.68216.000

967.68

4,165.000

LF  

4.48000

0110 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

160.000

LF  

3.54000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,500.000

LF  

8.26000

0120 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

1,352.781.000

1,352.78

1.000

EACH

1,352.78000

0125 Pre-fabricated Vehicle Tracking Pad 0.000

1.000

208-00075  
 

557.211.000

557.21

4.000

EACH

557.21000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

48.40000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

32.000

HOUR

66.55000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

120.000

HOUR

96.80000

0145 *Erosion Control Management 0.000

5.000

208-00207  
 

1,058.755.000

1,058.75

30.000

DAY 

211.75000

0150 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

4,361.28000

0155 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

212.40000

0160 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

7,362.85000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.600

ACRE

725.70000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.600

ACRE

2,891.00000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.200

ACRE

737.50000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

3,304.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

240.000

LB  

2.83000

0190 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,100.000

SY  

3.54000

0195 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

206.50000

0200 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,000.000

CY  

46.11000

0205 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

356.000

CY  

57.70000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

34.000

TON 

245.75000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

2,580.000

TON 

109.10000

0220 Concrete Class B 0.000

2.000

601-01000  
 

1,198.982.000

1,198.98

4.000

CY  

599.49000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

16.000

603-01185  
 

1,155.0416.000

1,155.04

371.000

LF  

72.19000

0230 Guardrail Type 3 (6-3 Post Spacing) (MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

125.000

LF  

37.68000

0235 Transition Type 3G (MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,301.00000

0240 Transition Type 3J (MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

4.000

EACH

2,265.60000

0245 End Anchorage Type 3K (MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

4.000

EACH

2,242.00000

0250 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

130.000

LF  

2.36000

0255 Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

6.000

EACH

100.30000

0260 Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

18.000

EACH

88.50000

0265 Delineator (Drivable)(Type II) 0.000

0.000

612-00112  
 

0.000.000

0.00

10.000

EACH

94.40000

0270 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

13.000

SF  

25.96000

0275 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

33.04000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

26.000

LF  

16.52000

0285 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

177.00000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

8.000

EACH

354.00000

0295 *12 Inch Welded Steel Pipe (Jacked) 0.000

0.000

619-10127  
 

0.000.000

0.00

172.000

LF  

492.39000

0300 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

2,365.000

SY  

39.94000

0305 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

0.000.000

0.00

109.000

LF  

120.63000

0310 *Construction Surveying 0.000

0.330

625-00000  
 

8,712.830.330

8,712.83

1.000

L S 

26,402.50000

0315 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

177.00000

0320 *Mobilization 0.000

0.500

626-00000  
 

28,908.720.500

28,908.72

1.000

L S 

57,817.43000

0325 *Public Information Services (Tier IV) 0.000

0.200

626-01104  
 

1,203.600.200

1,203.60

1.000

L S 

6,018.00000

0330 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

60.000

GAL 

112.10000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

158.000

GAL 

64.90000

0340 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

142.000

SF  

21.24000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

48.000

SF  

17.70000

0350 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

885.00000

0355 *Flagging 0.000

282.500

630-00000  
 

13,334.00282.500

13,334.00

1,200.000

HOUR

47.20000

0360 *Traffic Control Inspection 0.000

17.000

630-00007  
 

5,516.5017.000

5,516.50

36.000

DAY 

324.50000

0365 *Traffic Control Management 0.000

10.000

630-00012  
 

3,540.0010.000

3,540.00

90.000

DAY 

354.00000

0370 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

236.002.000

236.00

4.000

EACH

118.00000

0375 *Construction Traffic Sign (Panel Size B) 0.000

25.000

630-80342  
 

2,950.0025.000

2,950.00

50.000

EACH

118.00000

0380 *Construction Traffic Sign (Special) 0.000

25.000

630-80344  
 

1,475.0025.000

1,475.00

50.000

SF  

59.00000

0385 *Vertical Panel 0.000

5.000

630-80350  
 

590.005.000

590.00

10.000

EACH

118.00000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,130.001.000

4,130.00

2.000

EACH

4,130.00000

0395 *Drum Channelizing Device 0.000

15.000

630-80360  
 

1,770.0015.000

1,770.00

30.000

EACH

118.00000

0400 Concrete Barrier (Temporary) 0.000

80.000

630-80370  
 

1,133.6080.000

1,133.60

2,220.000

LF  

14.17000

0405 *Traffic Cone 0.000

2.500

630-80380  
 

2.952.500

2.95

100.000

EACH

1.18000

0410 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

1,770.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0435 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 80,323.0880,323.081,391,670.80CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0445 Removal of Portions of Present Structure 0.000

1.000

202-00495  
 

8,085.221.000

8,085.22

1.000

L S 

8,085.22000

0450 Structure Excavation 0.000

153.000

206-00000  
 

3,664.35153.000

3,664.35

153.000

CY  

23.95000

0455 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

124.000

CY  

38.64000

0460 Shoring (Area 1) 0.000

1.000

206-01781  
 

16,909.751.000

16,909.75

1.000

L S 

16,909.75000

0465 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

46.000

SY  

35.40000

0470 *Concrete Class D (Box Culvert) 0.000

56.000

601-03030  
 

50,937.0456.000

50,937.04

71.000

CY  

909.59000

0475 Reinforcing Steel 0.000

7,970.000

602-00000  
 

9,803.107,970.000

9,803.10

10,993.000

LB  

1.23000

0480 Reinforcing Steel (Epoxy Coated) 0.000

1,359.000

602-00020  
 

2,133.631,359.000

2,133.63

5,505.000

LB  

1.57000

0485 Bridge Rail Type 10H (MGS) 0.000

0.000

606-11020  
 

0.000.000

0.00

33.000

LF  

516.84000
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PCN: 21876-BID    ESTIMATE RUN 01/29/2019

PROJECT: C060A-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0490 Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

50.000

LF  

162.84000

CAT 91,533.0991,533.09147,021.93CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 2) 0.000

1.000

620-00002  
 

19,021.201.000

19,021.20

1.000

EACH

19,021.20000

0500 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

19,021.201.000

19,021.20

1.000

EACH

19,021.20000

0505 Sanitary Facility 0.000

2.000

620-00020  
 

1,936.002.000

1,936.00

2.000

EACH

968.00000

CAT 39,978.4039,978.4039,978.40CURRENT AMT0400 $ $ $

$ 211,834.57211,834.57$1,578,671.13$CURRENT AMTPROJECT TOTAL


